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417
Title: 
Standards Validation Methods
STF Leader: 
Steve Randall 
steve.randall@pqmconsultants.com
TB
MTS
TB Chair:
Stephan Schulz 
stephan.schulz@conformiq.com
Milestone:
A
Milestone description:
Progress Report#1 approved by MTS#53 (12-13 April 2011) plenary and initial draft available for discussion. 
To be approved by: ETSI Director-General and TB Chair
1
Executive summary

· STF Experts selected February 2011

· First session in March 2011

· Initial draft (Scope & ToC) available as MTS(11)0017

· Concerns raised over whether the deliverable should replace or complement the existing EG 201 015. Discussion and decision at MTS#53.

2
Introduction

This is the first progress report from STF417. The STF was established on 23rd February 2011 to produce a new guide to the use of practical validation methods within the standardization process. The experts selected were:

· Ina Schieferdecker FOKUS

· Steve Randall PQM Consultants (STF Leader)

Sessions have been planned throughout 2011 with the finished deliverable to be available for final approval at MTS#54 in October.
3
Contractual milestone

The approval of this progress report and the presence of the first draft (Scope and ToC) of the project deliverable (REG/MTS-00122) as MTS(11)0017 at MTS#53 constitute achievement of Milestone A.
4
Progress of the work

It has been possible to plan only a few session days during the first few weeks of the project and so limited progress was expected during this period. The initial goal was to produce a first draft of the deliverable containing the Scope and the Table of Contents and this has been achieved. Progress is planned to accelerate over the next two months.
5
Assessment of technical risk, difficulties encountered/expected, unresolved issues

Some concern has been raised from within the ETSI Secretariat regarding the status of the STF417 deliverable, REG/MTS-00122. It is felt that revising (and, thus, replacing the existing Validation Handbook, EG 201 015) might be detrimental as some useful guidance on model-based validation techniques could be lost. This issue is raised for discussion within MTS in MTS(11)0016.
6
Proposed changes in the STF work plan

None.
7
Resources requirements 

No changes required.
8
Changes in the STF Team

None.
9
Meetings attended on behalf of the STF with the reference TB and other ETSI TBs

The STF leader attended MTS#53 on 12th-13th April in Sophia Antipolis to present and discuss the initial progress of the STF.
10
STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

The STF has produced a summary of the goals and constitution of STF417 as a web page within the ETSI portal at:


http://portal.etsi.org/STFs/STF_HomePages/STF417/STF417.asp
11
Technical advice required from the reference Technical Body

See clause 5 of this report.
12
Status of the deliverables

An initial draft of REG/MTS-00122 containing only Scope and ToC has been uploaded as MTS(11)0017 to MTS#53.
13
Next report

The next report is scheduled for: 15th June 2011
14
Any other business

None








1/4

