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Serial Title Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15

EG-201581 Security Design Guide

EG-201581.WD Working Draft

EG-201581.CXL MTS#60: Cancellation �

EG-202792 Security Assurance Guide

EG-202792.PWI MTS#60: PWI_MTS_1309_v2 �

EG-202792.PD Preliminary Draft

EG-202792.1RVW MTS Telecon / Review

EG-202792.1ED 1st Early Draft

EG-202792.2RVW MTS Telecon / Review

EG-202792.2ED 2nd Early Draft

EG-202792.3RVW MTS#61 / Review

EG-202792.3ED 3nd Early Draft

EG-202792.4RVW MTS#62 / Review

EG-202792.1SD 1st Stable Draft

EG-202792.5RVW MTS#63 / Review

EG-202792.DA Draft for Approval

EG-202792.6RVW MTS#64 / Approval �

EG-202792.TB TB Approval �

EG-202792.PUB Publication �
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