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The Progress Report must be produced at the time set in the STF Work Plan.  It generally corresponds to the achievement of a contractual milestone.  The approval of the Progress Report by the ETSI Director-General and the reference TB is required to authorize payment.

The purpose of the Progress Report is to provide an overview of the work performed by the STF between two milestones, the results achieved, difficulties encountered, planning, schedule, etc.  

The report is addressed to the reference TB and the ETSI Secretariat, also for STFs funded by EC/EFTA.  Its content is of more technical nature than the Interim and Final Reports.  However, the Progress Reports are an important element to assess the progress of the STF.  The Progress Report may also raise warnings for difficulties that could not be foreseen when the Interim Report was produced and require action from the TB and/or the ETSI Secretariat.

The author shall be conscious that the approval of the Report embodies the authorisation to pay an amount, which may be considerable.  Moreover the correct understanding of the background information and actions requested may affect the outcome of the STF.  The STF Leader should feel responsible to provide complete explanations and give evidence to the items that must be understood by the readers. 

The structure of this template is given as a guideline. Non-relevant sections may be suppressed. Paragraphs may be added as necessary.  These guidelines (in italic) must be deleted in the final document.

1 Executive summary
TTCN-3 is a living language, a new version is published by ETSI each year, the latest published version is v4.5.1. The TTCN-3 conformance test suite development is one release behind the language development.

The STF 470 target is to synchronize the development of the TTCN3 language and its conformance test suite, and reach full clause coverage of the standard. This would support that TTCN-3 test suites will also in the future compile on multiple TTCN-3 tools, by removing possible misunderstandings and ambiguities when implementing a new language feature in test tools.

2 Introduction
This is the first milestone of STF 470 work, covering the ramping-up of this team’s work.

Total current number of conformance tests is 1456, and there have been 4 CRs raised by STF 470. Remaining work to be done in 2014: validation of test cases by batch execution of the ATS and analysing reason for unexpected results of some test cases (including regression testing), follow-up on the resolution of raised CRs, write-up and publication of results.

3 Contractual milestone
STF470’s Terms of Reference does not specify quantitative targets for milestone A. The ongoing progress of STF470 work fully meets the main STF target of producing by the end of this STF work an updated version of well documented TTCN-3 reference test specification.

4 Progress of the work
The following required tasks have been completed already:

· Analysis of changes in the core language between 4.4.1 and 4.5.1
· Update of PICS, test purposes, and existing conformance tests
· Partly completed: Extension of implementation conformance statement (ICS).
· Partly completed: Extension of test suite structure and test purposes (TSS & TP).
· Partly completed: Extension of abstract test suite (ATS) and IXIT including validation on multiple tools
The following required tasks remain to be completed in the next phase of STF470 work:

· Validation of tests on multiple tools
· Complete extension of implementation conformance statement (ICS).
· Complete extension of test suite structure and test purposes (TSS & TP).
· Complete extension of abstract test suite (ATS) and IXIT including validation on multiple tools
5 Assessment of technical risk, difficulties encountered/expected, unresolved issues
As the preceding STFs have provided a sound methodological basis for this work, there have been no  technical difficulties with the STF470 to date.

6 Proposed changes in the STF work plan
The current STF Work Plan and schedule are confirmed. No changes are requested.

7 Resources requirements 
No additional resources are required to complete the STF work. 

8 Changes in the STF Team
No changes have occurred in the team.

9 Meetings attended on behalf of the STF with the reference TB and other ETSI TBs
STF470 Coordination session: October 16-28, 2013 at ETSI

During this meeting the common working methods have been agreed, as well as the work allocation among STF experts.

10 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc
There has been no external communication yet.
11 Technical advice required from the reference Technical Body
No technical advice is currently required from MTS TB.

12 Status of the deliverables
Draft deliverables have been uploaded onto the ETSI portal among MTS#61 meeting contributions.

13 Next report
Planned date for the next report: before MTS#62 meeting (April/May 2014).

14 Any other business
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