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1 Executive summary

TTCN-3 is a living language, a new version is published by ETSI each year, the latest published version of Part 1 is v4.7.1 and Part 9 is 4.5.1. The TTCN-3 conformance test suite development is one release behind the language development.

The STF 487 target is to synchronize the development of the TTCN3 language (Part1 and Part9) and its conformance test suite. This would support that TTCN-3 test suites will also in the future compile on multiple TTCN-3 tools, by removing possible misunderstandings and ambiguities when implementing a new language feature in test tools.

2 Introduction

This is the first milestone of STF 487 work, covering the ramping-up of this team’s work.

Total current number of Part 1 conformance tests is 1886, and Part 9 347. The CRs will be raised after the validation session. Remaining work to be done: validation of test cases by batch execution of the ATS and analysing reason for unexpected results of some test cases (including regression testing), follow-up on the resolution of raised CRs, write-up and publication of results.

3 Contractual milestone

STF487’s Terms of Reference does not specify quantitative targets for milestone A. The ongoing progress of STF487 work fully meets the main STF target of producing by the end of this STF work an updated version of well documented TTCN-3 reference test specification.

4 Progress of the work

The following required tasks have been completed already:

· Task 1: Listing of changes between the V4.6.1 and V4.7.1 revisions of the TTCN-3 core language and XML schema handling standards, and corresponding assignment of Task 2-4 work among STF experts
· Task 4: Extension of the TTCN-3 conformance test execution tools, as needed, to support changed language features relating to external functions, pre-processing, ports ...etc.
The following tasks are ongoing:

· Task 2: Extension of the TTCN-3 core language conformance test suite by writing tests for the new/changed core language features

· Task 3: Extension of the TTCN-3 conformance test suite by writing tests for the new/changed XML schema handling features
· Task 5: Validation of the extended TTCN-3 conformance test suite over at least two TTCN-3 compilers
· Task 10: Presentation of results to TC MTS, documentation of the TSS/TP and PIXIT structure of the resulting test suite, submission of results to corresponding work items, write-up of STF work reports.
The following required tasks remain to be completed in the next phase of STF487 work:

· Task 6: Discussion of validation results with involved tool vendors, assignment of TTCN-3 conformance test suite refinement tasks as needed.

· Task 7: Correction and refinement of the extended TTCN-3 core language tests, based on the validation feedback.

· Task 8: Correction and refinement of the extended TTCN-3 XML schema handling tests, based on the validation feedback.

· Task 9: Raising of CRs to the TTCN-3 developers over the observed language issues/ambiguities

5 Assessment of technical risk, difficulties encountered/expected, unresolved issues

As the preceding STFs have provided a sound methodological basis for this work, there have been no  technical difficulties with the STF487 to date.

6 Proposed changes in the STF work plan

The current STF Work Plan and schedule are confirmed. No changes are requested.

7 Resources requirements 

No additional resources are required to complete the STF work. 

8 Changes in the STF Team

No changes have occurred in the team.

9 Meetings attended on behalf of the STF with the reference TB and other ETSI TBs

STF487 Coordination session: 9-13 Feb, 2015 remotely

During this meeting the common working methods have been agreed, as well as the work allocation among STF experts.

Online sessions

During the entire time of the STF we held on demand online sessions as issues arises. We refined and presented to the new team members the existing methods.

10 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

There has been no external communication yet.

11 Technical advice required from the reference Technical Body

No technical advice is currently required from MTS TB.

12 Status of the deliverables

Draft deliverables have been uploaded onto the ETSI portal among MTS#65 meeting contributions.

The snapshot of the SVN repository containing the ATS and developed tools is available under:

https://forge.etsi.org/svn/TTCN3_PART1/releases/release-mts-65.zip and https://forge.etsi.org/svn/TTCN3_PART9/releases/release-mts-65.zip.

The zip archive with the sources of the ATS and tools, including the sources of the reference implementation of XML comparing utility, are attached to this report among contribution to MTS#65 meeting at http://portal.etsi.org/Contribution.aspx?MeetingId=16421
13 Next report

Planned date for the next report: before MTS#66 meeting (Berlin 30.Sept - 1.October 2015).

14 Any other business
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