
	
[image: image2.jpg]ETSI___ Y\
N\ Y




	STF 521 – Progress Report for ETSI

	
	Presented to ETSI meeting
	Author: 
	Andras Kovacs

	
	MTS#70
	
	Date: 
	25-Jan-2017

	
	15-Oct-2016
	25-Jan-2017
	Version
	1.0

	
	Doc ref
	
	page 1 of 2


	STF
	521
	
	STF leader
	Andras Kovacs

	TB/WG
	MTS 
	
	TB responsible
	Dirk Tepelman

	
	
	
	STF Assistant
	Emmanuelle Chaulot-Talmon


	STF title:
	Extension of Conformance tests for TTCN-3 tools


	Milestone
	A
	
	Status
	Covers the period until (cut-off date)
	31-Jan-2017

	
	
	
	Template
	
	

	Objective
	Progress Report#1 approved by MTS#70 (25-26 January 2017). 

	Achieved
	Yes
	Indicate whether the objective has been achieved
If the objective is not achieved, give a short explanation in the “remarks”

	Remarks
	 Draft (unvalidated) new TTCN-3 test cases have been agreed to be uploaded as MTS#70 contributions.


Achieved dates
	Template
	Draft report
	TB approval
	ETSI approval
	Sent to EC
	EC approval

	25-Jan-2017
	25-Jan-2017
	
	
	
	


The Progress Report must be produced at the time set in the STF Work Plan.  It generally corresponds to the achievement of a contractual milestone.  The approval of the Progress Report by the ETSI Director-General and the reference TB is required to authorize payment.

The purpose of the Progress Report is to provide an overview of the work performed by the STF between two milestones, the results achieved, difficulties encountered, planning, schedule, etc.  

The report is addressed to the reference TB and the ETSI Secretariat, also for STFs funded by EC/EFTA.  Its content is of more technical nature than the Interim and Final Reports.  However, the Progress Reports are an important element to assess the progress of the STF.  The Progress Report may also raise warnings for difficulties that could not be foreseen when the Interim Report was produced and require action from the TB and/or the ETSI Secretariat.

The author shall be conscious that the approval of the Report embodies the authorisation to pay an amount, which may be considerable.  Moreover the correct understanding of the background information and actions requested may affect the outcome of the STF.  The STF Leader should feel responsible to provide complete explanations and give evidence to the items that must be understood by the readers. 

The structure of this template is given as a guideline. Non-relevant sections may be suppressed. Paragraphs may be added as necessary.  These guidelines (in italic) must be deleted in the final document.

1 Executive summary
TTCN-3 is a living language, a new version is published by ETSI each year, the latest published version is v4.8.1. The TTCN-3 conformance test suite development is in sync with the language development.

The STF 521 target is to synchronize the development of the TTCN3 language and its conformance test suite, and reach full clause coverage of the standard. This would support that TTCN-3 test suites will also in the future compile on multiple TTCN-3 tools, by removing possible misunderstandings and ambiguities when implementing a new language feature in test tools.

2 Introduction
This is the first milestone of STF 521 work, covering the ramping-up of this team’s work.

The part-1 test cases have been 60% completed, part-9 test cases have been 90% completed, and there have been 1 CR raised by STF 521. Remaining work to be done in 2017: validation of test cases by batch execution of the ATS and analysing reason for unexpected results of some test cases (including regression testing), follow-up on the resolution of raised CRs, write-up and publication of results.

3 Contractual milestone
STF 521’s Terms of Reference does not specify quantitative targets for milestone A. The ongoing progress of STF 521 work fully meets the main STF target of producing by the end of this STF work an updated version of well documented TTCN-3 reference test specification.

4 Progress of the work
The following required tasks have been completed already:

· Analysis of changes in the core language between 4.7.1 and 4.8.1
· Update of PICS, test purposes, and existing conformance tests
· Partly completed: Extension of implementation conformance statement (ICS).
· Partly completed: Extension of test suite structure and test purposes (TSS & TP).
· Partly completed: Extension of abstract test suite (ATS) and IXIT including validation on multiple tools
The following required tasks remain to be completed in the next phase of STF470 work:

· Validation of tests on multiple tools
· Complete extension of implementation conformance statement (ICS).
· Complete extension of test suite structure and test purposes (TSS & TP).
· Complete extension of abstract test suite (ATS) and IXIT including validation on multiple tools
5 Assessment of technical risk, difficulties encountered/expected, unresolved issues
As the preceding STFs have provided a sound methodological basis for this work, there have been no  technical difficulties with the STF 521 to date.

6 Proposed changes in the STF work plan
The current STF Work Plan and schedule are confirmed. No changes are requested.

7 Resources requirements 
No additional resources are required to complete the STF work. 

8 Changes in the STF Team
No changes have occurred in the team.

9 Meetings attended on behalf of the STF with the reference TB and other ETSI TBs
Remote meeting attendance for the STF kick-off meeting and MTS#70 meeting.

10 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc
There has been no external communication yet.
11 Technical advice required from the reference Technical Body
No technical advice is currently required from MTS TB.

12 Status of the deliverables
Draft (unvalidated) test cases have been uploaded onto the ETSI portal among MTS#70 meeting contributions.

13 Next report
Planned date for the next report: before MTS#71 meeting (April/May 2017).

14 Any other business
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