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1 Executive summary

· This progress report covers the work of STF 522 on reaching Milestone B, done in the period between 16-Jan-2017 and 15-May-2017. This period concludes the submission of the completed deliverables defined for Milestone B. 

· The work was done during one working session, accompanied by coordinated homework of the experts and two technical discussions with the established steering group, which provided further technical guidance.

· The STF work plan has been adapted to accommodate a delay with the start of work. No changes to the resource requirements and STF team are proposed at this point. 
· Promotional activities related to the public launch of the TDL open source project as promoting TDL in general have been put in place to raise awareness for TDL. The STF members have contributed a proposal for a tutorial and a presentation at UCAAT 2017 to promote and communicate the work of the STF.   

2 Introduction

This progress report covers the work of STF 522 on Milestone B, done in the period between 16-Jan-2017 and 15-May-2017. This period concludes with the submission of the deliverables defined for Milestone B. The work was done primarily during one working session at the University of Göttingen, accompanied by coordinated homework among the experts and two technical discussions with the established steering group. 

3 Contractual milestone

During the preparatory meeting Milestones A and B needed to be adjusted to accommodate the delay with the start of work. Further delays with the administrative related to the contracts required additional adjustments to the milestone planning. As a consequence, during the preparatory meeting, Milestone A was redefined to "Informal reporting to MTS#70 of preliminary technical information for review", and Milestone B was redefined to " Progress Report B approved by MTS#71 (mid-May) and 1st draft of ES's for review. The draft documents must be uploaded on the MTS contributions area at least one week before the start of the meeting." Consequently, Milestone B comprises:
· First draft of ES 203 119-1 including high priority CRs

· First draft of ES 203 119-5 including the UML profile for TDL (moved from Annex C of ES 203 119-1 to a separate document, not including current changes to the meta-model)  

· First draft of ES 203 110-6 including initial mappings to TTCN-3 and mapping examples
The changes to the milestone scope and schedule have been discussed with the steering group and TCN MTS and approved in advance. All requested deliverables have been uploaded in the MTS contributions area of the ETSI portal on 16-May-2017.

4 Progress of the work

The original work plan comprises four principal milestones. Due to delays with the start of the work, the scope of the first milestone has been narrowed to informal reporting. After approval by the steering group, the scope of the second milestone has also been adjusted to reflect the focus of the technical work based on the discussion with the steering group and TC MTS. As agreed during the preparatory meeting, most of the work will be done remotely in order to minimize travelling costs and overhead. The milestones are primarily prepared during individual and coordinated homework. One working session (14-17-Feb-2017) has been scheduled for initial coordination of the STF and start of the technical work. Another working session for Sep/Oct-2017 is currently in planning.
Progress on the following activities has been achieved so far:

Task 0 – Project Management

· One STF working sessions has been planned and allocated. A second STF working session is in currently planning and will be confirmed shortly.

· Progress report for Milestone B (this document) and interim progress reports for the steering group have been prepared and submitted in a timely manner.

· STF members participated actively in steering group and MTS meetings.

· Proposal for a tutorial and a presentation at UCAAT have been prepared and submitted.
· Coordination and preparation of materials for the TDL open source project.

Task 1 – TDL-to-TTCN-3 language mapping (ETSI Standard)
· Discussed and agreed upon fundamentals of the mapping approach.

· Evaluated semantic gaps and potential constraints of the mapping (support only locally ordered behavior).

· Provided partial mapping specifications.
· Complete translation of examples from Annex B of ES 203 119-1 to TTCN-3 as basis for mapping.

· Set up initial prototype for validating mappings.

Task 2 – Advanced test configuration features (language evolution)
· Proposal for meta-model changes integrated as Annex C of ES 203 119-1.
· Changes to graphical syntax and exchange format will be added once the changes to the meta-model have been approved.

· Proposal to reclassify advanced test configuration features as a separate extension which will integrate all necessary changes in a self-contained manner (similar to ES 203 119-4).

Task 3 – Language maintenance
· Proposal for new features related to the specification of collections added to the meta-model.

· Proposal for new features and refinements related to the specification of procedure-based interactions added to the meta-model.

· Proposal for new features and refinements related to the specification of locally ordered behavior added to the meta-model.

· Related changes to the graphical syntax, exchange format, and structured test-objective specification have been postponed until the changes to the meta-model are approved.

Task 4 – Requirements for performance and security testing
· No progress on this task so far as it is expected to start in Jun-2017.

5 Assessment of technical risk, difficulties encountered/expected, unresolved issues

The progress of the work of the STF may be negatively affected by the following risks:

Technological challenges may affect the progress of the STF

Due to the intrinsic complexity of the individual technologies involved and their integration, potential challenges related to particular aspects of the reference implementation realization may arise.

Severity: Medium, Likelihood: Medium

Mitigation strategies:

· Limit dependencies to non-essential technologies.

· Consider and select technologies to be used very carefully.

· Rely on established and open-source technologies with active communities.

Task (inter-) dependencies may create bottlenecks for the work of the STF

Due to the parallel and distributed work on multiple deliverables across multiple experts, dependencies among individual activities may create hindrances for the progress of the STF.

Severity: Medium, Likelihood: Low

Mitigation strategies:

· Limit dependencies between activities where possible.

· Make dependencies explicit where these are inevitable in order to raise awareness, as well as monitor and control potential implications.

· Ensure communication and collaboration among experts working on inter-dependent tasks.

· Reassign experts where applicable in order to accelerate progress of delayed activities and eliminate bottlenecks in a timely manner.

Misunderstandings and communication barriers hinder progress

Misunderstandings and communication issues during discussions and individual work may negatively impact the progress of the STF work.

Severity: Medium, Likelihood: Medium 

Mitigation strategies:

· Moderation and awareness – recognize and differentiate between misunderstandings, where clarification is needed, and technical disagreements, where different solutions are proposed.

· Emphasis on facts, substantiated and illustrated with examples, and written input and output of discussions, which describes ideas, problems, and solutions in sufficient detail, and can be referenced to in subsequent discussions.

· Identify fundamental differences in alternative proposals and their impact in order to establish a baseline for discussions, rather focusing discussions on superficial and non-essential differences. 

· Communicate and resolve persistent issues and disagreements with the help of the steering group. 
Misalignment of expectations towards the STF and the output of the STF 

Due to potentially unrealistic or misaligned expectations towards the STF from different stakeholders, the output of the STF may not be able to meet these expectations.

Severity: Medium, Likelihood: Medium

Mitigation strategies:

· A steering group has been established to provide technical guidance and mediate technical disagreements.

· Frequent reporting and technical discussions with the steering group and TC MTS ensure that the work of the STF is aligned with its expectations. The STF has an opportunity to communicate any expectations that are perceived to be unrealistic back to the steering group and TC MTS. 

· Concrete examples are prepared to support technical discussions and ensure alignment of expectations
6 Proposed changes in the STF work plan

The STF work plan has been adjusted to accommodate the delay with the start of work as follows:

	N
	Task / Milestone / Deliverable
	ToR Targets
	Current Targets

	M0
	Start of work
	Sep-2016
	Jan-2017

	T0
	Project management
	Sep-2016–Sep-2017
	Jan-2017–Jan-2018

	T1
	TDL-to-TTCN-3 mapping
	Sep-2016–Sep-2017
	Jan-2017–Jan-2018

	T2
	Advanced test configuration features
	Sep-2016–Apr-2017
	Jan-2017–Aug-2017

	T3
	Language maintenance
	Sep-2016–Apr-2017
	Jan-2017–Aug-2017

	T4
	Requirements for security and performance testing
	Mar-2017–Sep-2017
	Jun-2017–Dec-2017

	M1
	Informal report on planning
	16-Dec-2016
	Jan-2017

	M2
	1st drafts
	28-Apr-2017
	May-2017

	M3
	2nd drafts
	28-Jul-2017
	Sep-2017

	M4
	Final drafts for MTS review
	01-Sep-2017
	Dec-2017

	M5
	Final report, end of work, TB approval
	27-Sep-2017
	Jan-2018

	M6
	Membership vote
	27-Sep-2017
	Feb-2018

	M7
	Publication
	01-Dec-2017
	Apr-2018


7 Resources requirements 

No changes in the STF resource requirements are proposed at this point.

8 Changes in the STF Team

No changes in the STF team are proposed at this point in time. 

9 Meetings/events attended on behalf of the STF
Planning and coordination for the work of the STF were presented and discussed during MTS#70 at Spirent in Berlin on 25-26-Jan-2017. Philip Makedonski (STF leader) attended in person, while the remaining experts attended remotely

	Date
	Place
	TB/Orga
	Event description
	Reason to attend
	Expert(s)

	25-26-Jan-2017
	Berlin
	MTS
	MTS#70
	Present and discuss achievements of the STF up to that point
	Philip Makedonski (in person)


10 Meetings/events planned to be attended

	Date
	Place
	TB/Orga
	Event description
	Reason to attend
	Expert(s)

	31-May/01-Jun-2017
	Sophia-Antipolis
	MTS
	MTS#71
	Present and discuss achievements of the STF up to that point
	Martti Käärik (in person)

	20-21-Sep-2017
	Göttingen
	MTS
	MTS#72, Technical Session on TDL
	Present and discuss achievements of the STF up to that point
	Philip Makedonski (in person)

	11-13-Oct-2017
	Berlin
	MTS, ETSI, Fraunhofer FOKUS
	User Conference on Advanced Automated Testing (UCAAT) and associated events.
	Presentation and/or tutorial on TDL (if accepted), host the public launch of the TDL open source project.
	Philip Makedonski (in person), TBA

	Jan-2018
	TBA
	MTS
	MTS#73, Technical Session on TDL
	Present and discuss achievements of the STF up to that point
	TBA

	
	
	
	
	
	


11 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

The following activities related to the communication, presentation, and promotion of the work of the STF have been considered, planned, and/or performed:

· The STF has submitted a proposal for a tutorial and a presentation on TDL and the current work of the STF at the UCAAT 2017. Related work on the TDL open source project is expected to culminate in a public launch of the TDL open source project during UCAAT 2017. 

· Ongoing dissemination activities from STF members from research institutions include raising awareness and promoting TDL on their respective websites and within teaching and research activities. 
· A website for the STF will be published shortly upon agreement within the STF and TC MTS. 
· The official TDL website aggregating all resources related to TDL and its implementation is being updated and extended with new information. 

· A dedicated project is established on the online issue reporting portal for ETSI (“ETSI’s Bug Tracker”) where change requests for TDL can be submitted and managed in an open and transparent manner. 
12 Technical advice required from the reference Technical Body

A steering group has been assembled by TC MTS to provide technical guidance and expert advice during technical sessions with the STF. Up to this point, the steering group has been supporting the work of the STF very well, with technical sessions arranged between working sessions of the STF to discuss the progress of the STF and any open questions or unresolved disagreements.
13 Status of the deliverables

Milestone B is comprised of the following deliverables:

· A first draft of ES 203 119-1 v1.4.1, available at:

ftp://docbox.etsi.org:21/STF/STF522_TDL_PH4/Public/drafts/es_20311901v010401p.docx
· A first draft of ES 203 119-5 v1.1.1, available at:

ftp://docbox.etsi.org:21/STF/STF522_TDL_PH4/Public/drafts/es_20311905v010101p.docx 
· A first draft of ES 203 119-6 v1.1.1, available at:

ftp://docbox.etsi.org:21/STF/STF522_TDL_PH4/Public/drafts/es_20311906v010101p.docx 
14 Next report

The next report is scheduled for: 15-Sep-2017.

15 Any other business

None.
