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1  Executive summary

TTCN-3 is a living language, a new version is published by ETSI each year, the latest published version is v4.11.1. The TTCN-3 conformance test suite development is in sync with the language development.

The STF 572 target is to synchronize the development of the TTCN-3 language and its conformance test suite, and reach full clause coverage of the standard. This would support that TTCN-3 test suites will also in the future compile on multiple TTCN-3 tools, by removing possible misunderstandings and ambiguities when implementing a new language feature in test tools.

2  Introduction

This is the first milestone of STF 572 work, covering the ramping-up of this team’s work and the completion of test case writing. At this stage the tests are unvalidated.

We completed the following groups of new conformance tests: Core Standard test cases, XML test cases, Object Oriented extension test cases, and JSON test cases. Remaining work to be done: validation of test cases by batch execution of the ATS and analysing reason for unexpected results of some test cases (including regression testing), verify the reason for unexpected test case verdicts and make needed corrections, follow-up on the resolution of raised CRs, write-up and publication of results.

3  Contractual milestone

STF 572’s Terms of Reference does not specify quantitative targets for milestone A. The ongoing progress of STF 572 work fully meets the main STF target of producing by the end of this STF work an updated version of well documented TTCN-3 reference test specification.

4  Progress of the work

The following required tasks have been completed already:

· T0 Project management (50% completed)

· T1 Listing of changes (100% completed)

· T2 TTCN-3 Part 1 new/changed features (100% completed)

· T3 TTCN-3 Object Oriented features (100% completed)

· T4 TTCN-3 Part 9 new/changed features (100% completed)

· T5 TTCN-3 Part 11 new/changed features (100% completed)

· T6 Tools/Adaptation (50% completed)

The following required tasks remain to be completed in the next phase of STF548 work:

· T0 Project management (50% remaining)

· T6 Tools/Adaptation (50% remaining)

· T7 Validation

· T8 Discussion of validation results

· T9 TTCN-3 Part 1 Correction of tests

· T10 TTCN-3 Object Oriented Correction of tests

· T11 TTCN-3 Part 9 Correction of tests

· T12 TTCN-3 Part 11 Correction of tests

· T13 Change requests

· T14 Presentation of results

5  Assessment of technical risk, difficulties encountered/expected, unresolved issues

As the preceding STFs have provided a sound methodological basis for this work, there have been no  technical difficulties with the STF 572 to date. One risk is the slow progress with the planned test cases development, which caused approximately one month delay with the completion of milestone A. However, we expect to catch up during validation phase, and to complete the STF work as planned by end of the year.

6  Proposed changes in the STF work plan

The current STF Work Plan is confirmed. Milestone A was completed in early October, one month delayed from the originally planned schedule. We expect to complete the STF work nevertheless according to the originally planned time schedule.

7  Resources requirements 

No additional resources are required to complete the STF work. 

The resource spending to date has been approximately the following:

· Elvior: approximately 50% of total

· BroadBit: approximately 60% of total

· TestCom: approximately 60% of total

8  Changes in the STF Team

No changes have occurred in the team.

9  Meetings/events attended on behalf of the STF

Meeting attendance for the MTS#78 meeting. STF 572 status and results to date were presented by Lenard Nagy.

10 Meetings/events planned to be attended

	Date
	Place
	TB/Orga
	Event description
	Reason to attend
	Expert(s)

	
	
	MTS
	#79 meeting
	Final results presentation
	Andras

 Kovacs

	
	
	
	
	
	


11  STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

There has been no external communication yet.

12  Technical advice required from the reference Technical Body

No technical advice is currently required from MTS TB.

13  Status of the deliverables

Draft (unvalidated) test cases have been uploaded onto the ETSI portal among MTS#75 meeting contributions.

14  Next report

Planned date for the next report: at MTS#79 meeting (December 2019).

15  Any other business


