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Terms of Reference for Specialist Task Force STF 280 (PD2) 
(TISPAN WG2/3 Architecture/Protocols) on
”Preparation for endorsement of relevant 3GPP IMS Technical specifications for TISPAN_NGN Release 1”
1. Reasons for proposing the Specialist Task Force (STF)
TISPAN is the ETSI core competence centre for fixed networks and for migration from switched circuit networks to packet-based networks with an architecture that can serve in both. 

The NGN project will be completed in a number of phases. The specification of Release 1 will be completed by the end of June 2005.

The decision to use the 3GPP defined IP Multimedia Subsystem (IMS) as a starting point for providing Multimedia service capabilities and supporting Simulation of PSTN/ISDN communication services in the fixed network is now widely supported in the industry. As speed is crucial TISPAN has chosen to focus its first release on ADSL based access technology.

NGN has in the last half year developed into the most important subject in standards. It is the ETSI strategy to be a leader in the global standards arena by leveraging its role as facilitator of the 3GPP body on UMTS standards. 

The reason for this work is to accelerate the ETSI TISPAN Member review of relevant 3GPP Technical Specifications (for example 24.229 defining the SIP profile) and prepare for their endorsement for reuse of IMS in the TISPAN_NGN Release 1 specifications. The end result of this work will be Technical Specifications in ETSI TISPAN (e.g. WI TISPAN-03019 which have been agreed and started for the purpose of defining the NGN IMS-based SIP Profile). Others are under consideration. ANNEX 1 gives the list of relevant 3GPP IMS related specifications that will have to be taken into account as the starting point.
2. 2.
Overview of the proposal
2.1
Purpose of the work

The target date for the completion of the detailed TISPAN_NGN release 1 phase is second half of 2005. TISPAN working groups have to carry out analysis of the 3GGP deliverables, create the required documentation and get these approved. The work required by the STF is, in conjunction with the voluntary effort from the members of TISPAN, to assist in the analysis and the production of the delta deliverables. The provisional list of 3GPP IMS specifications that can be used as the basis to analyse potential relevance for NGN R1 and the possible impacts before endorsement is attached as Annex 1.

2.2
Relation with the ETSI Strategic Objectives

This work is related to the following ETSI Strategic Objectives:

· NGN

· Quality of Service in IP networks

· Security throughout networks

2.3
Relation with other activities within ETSI and/or related organizations

· 3GPP SA and CN Technical Specification Groups and their relevant Working Groups

· ITU-T NGN FG, SG 13, SG 11,

· ETSI TC-AT, OCG EMTEL, to the extend required.

2.4
Priority within the TB

This work has a high priority as it is needs to support the emerging TISPAN_NGN.  This study is the basis for any future work in TISPAN as it will drive the road map of TISPAN.

2.5
Motivation why the STF is urgently needed

The proposed work is to ensure that the time frame for TISPAN_NGN R1 specification work is achieved.

2.6
Deliverables

The STF will produce a Technical Report entitled "Preparation for endorsement of relevant 3GPP IMS specifications for reuse in TISPAN_NGN Release 1 specifications”.
This Technical Report will be used as a basis to prepare the ETSI Standards for member vote.  Should the Technical Report identify gaps in the 3GPP documentation, the STF will document advice on what actions the TB should consider.

3. 3.
Detailed description:
3.1
Subject title:
Preparation for endorsement of relevant 3GPP IMS Technical specifications for TISPAN_NGN Release 1.

3.2
Reference Technical Body:
TISPAN, mainly WG 2 and 3 (but also other WGs will be involved as need arises). TISPAN_NGN Project will ensure internal coordination.

3.3
Steering Group

A Steering Group will be set-up within TISPAN for the STF and a dedicated email list will be used for communication on the work of the STF.

Organization of the steering group: Chairperson: TISPAN STF Coordinator, Members: related Work Items Rapporteurs, the STF experts Team members, relevant TISPAN WG Chairs/Project Leaders, experts from Work Items supporting Members and ETSI secretariat representatives as required.
3.4
Target date for the start of work:
End January (or early February at the latest) 2005. 

3.5
Duration and target date for the conclusion of the work (TB approval):
The deliverable finalization should be consistent with the TISPAN_NGN R1 objectives, which are mid-2005. The ideal duration is 5 months, with work conclusion in June 2005. TB approval of the TR Deliverable is expected to be TISPAN#7 meeting (11-15 July 2005).

3.6
Resources required

Total resources required: 96 000EUR, corresponding to 8 expert months = 160 working days in ETSI HQ:
· 2 Experts in 3GPP IMS technical specifications and familiar with NGN requirements (4 expert.months each). One with specific IMS architecture skills and one with 3GPP_IMS_SIP knowledge would be ideal.
It is expected that ETSI Members will contribute an equal amount, through the STF steering Group, through day-to-day management of the STF and by supplementary resource. This supplementary effort will be contributed by adding to the resource to be provided by ETSI members to complete the given tasks, either by the selected experts providing extra voluntary effort at their home base or by other voluntary experts being made available.

3.7
Related activity in other bodies and co-ordination of schedules

The work will be based on documents from ETSI TISPAN and other Organizations if relevant. The STF will take into account the ongoing work in the companion STF (TISPAN STF PD3), and ongoing work in TC AT, 3GPP, IETF and ITU-T, as far as relevant.
3.8
Base documents and their availability
Annex 1 contains the base documentation list of 3GPP IMS related Technical Specifications.

3.9
Work Items from the ETSI Work Programme (EWP) for which the STF is required

The Work Item corresponding to the expected deliverable is:

· DTR/03032-NGN-R1 "Analysis of relevant 3GPP IMS specifications for use in TISPAN_NGN Release 1 specifications".
3.10
Planned output schedule and milestones
Given a Start time of late January/early February 2005, the completed report including recommendation for changes to existing specification/Delta documentation is June 2005.

There will be monthly reports into the STF Steering Group to allow decisions and guidance to the ongoing work both in the STF and the TB. 

The first draft of the report with the initial findings, to allow the relevant TB working groups to guide the STF activities and to progress the required specification work, will be 25 February 2005 (on time for TISPAN#4bis, 28 Feb-4 March 2005). Ongoing Milestones reports will be produced in April, and June.

The final report along with the draft TR will be available for approval at the TISPAN#7 meeting in July. A limited amount of effort should be left to accommodate changes identified the TISPAN#7 (11-15 July) meeting. It is not expected that major changes will be required as the STF will fully cooperate with the active members of the TB as part of the member voluntary contribution to the work.

· Milestone A: Description of the base architecture and the identification of the 3GPP IMS-base specifications to be addressed. 4 March 2005 (presented to TISPAN#5bis for review)
· Milestone B: Identification of potential issues in the base IMS specifications. 29 April 2005 (for review by TISPAN#6 9-13 May)
· Milestone C: Resolution of issues identified in Milestone B and by TISPAN and preliminary TR draft, including at least ToC, scope, structure, ready on 1 July 2005 for review by TISPAN#7 11-16 July.
· Milestone D: Final version of the draft TR deliverable, ready on 2 September 2005 for review and approval at TISPAN#8 (12-16 September 2005).
· Milestone E: Inclusion of comments and TR ready for publication, on 30 September 2005.
ANNEX 1 – List of Relevant 3GPP IMS related Specifications (to be taken as the starting basis)

	3GPP Release 6
Specifications.

	3GPP TS 23.218:
IP Multimedia (IM) session handling; IM call model.

	3GPP TS 23.228:
IP Multimedia Subsystem (IMS); Stage 2.

	3GPP TS 24.229:
IP Multimedia Call Control Protocol based on SIP and SDP; Stage 3.

	3GPP TS 29.332:
Media Gateway Controller Function (MGCF) – IM-Media Gateway (MGW) interface; Stage 3.

	3GPP TS 29.162:
Interworking between the IM CN subsystem and IP networks.

	3GPP TS 29.163:
Interworking between the IM CN subsystem and CS networks.

	3GPP TS 29.228:
IP Multimedia (IM) Subsystem Cx Interface; Signalling flows and message contents.

	3GPP TS 29.229:
Cx Interface based on the Diameter protocol; Protocol details.

	3GPP TS 29.328:
IP Multimedia Subsystem (IMS) Sh Interface; Signalling flows and message contents.

	3GPP TS 29.329:
Sh interface based on the Diameter protocol; Protocol details.

	

	3GPP TS 32.260:
Telecommunication management; Charging management; IP Multimedia Subsystem (IMS) charging.

	3GPP TS 32.296:
Telecommunication management; Charging management; On line Charging System (OCS): Applications and interfaces.

	3GPP TS 29.209:
Policy control over Gq interface.

	3GPP TS 23.125:
Overall high level functionality and architecture impacts of flow based charging; stage 2.

	3GPP TS 29.210:
Charging rule provisioning over Gx interface.

	3GPP TS 33.203:
3G security; Access security for IP-based services.

	3GPP TS 23.141:
Presence service; Architecture and functional description; Stage 2.

	3GPP TS 24.141:
Presence service using the IP Multimedia (IM) Core Network (CN) subsystem; stage 3.

	3GPP TS 33.141:
Presence service; Security.

	3GPP TS 24.147:
Conferencing using the IP Multimedia (IM) Core Network (CN) subsystem; Stage 3.

	3GPP TS 24.247:
Messaging using the IP Multimedia (IM) Core Network (CN) subsystem; Stage 3.
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