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1 Executive summary
During this period the STF has focused on provided CRs making TS 183 048 consistent with the release 2 Gq’, Rq and Ia specifications, on covering Re signaling in push mode, and on covering signalling for transcoding over Gq’ and Ia. Additionally, CRs on updating the scope of TS 183 048 have been submitted to TISPAN. Examples of topics not covered by these CRs includes signalling for non-conversational services such as IPTV, Re signalling in pull mode, signalling for failure cases, session updates, reservations in overbooking mode, and address latching. 
The original schedule for WI03200 states that the stable draft of TS 183 048 should have been delivered 18/FEB/2009. This goal has not been achieved because the STF was started after the expected start of the work in WI03200 and one month of calendar time proved to be needed to collect input and produce CRs. The STF still aims at meeting the schedule for the final goal of having TS 183 048 for release 2 WG approved at TISPAN 21-WGs (i.e. 10/JUN/2009).
The STF aims at having a stable draft of TS 183 048 after the TISPAN 20-Bis meeting (i.e. as the output draft of WI03200 for TISPAN 20-Bis, to be delivered 20/MAR/2009). However, given the interest among TISPAN delegates in covering several new topics in this specification, it may not be possible to achieve this goal. In that case, the STF suggests defining an interim meeting, preferably a telephony meeting, in between TISPAN 20-Bis and TISPAN 21-WGs to facilitate WG approval at TISPAN 21-WGs. 
2 Introduction

The work in the STF during this period includes;

· Review of existing protocol specifications 
4.0 
working days
· Update of TS 183 048 
8.0 
working days

· Drafting non-published documents  
0.5 
working days

· Attending Technical Body and WG meetings: 
1.0 
working days

The following protocol specifications have been reviewed; ETSI TS 183 017 V2.3.1 (Gq’), ETSI ES 283 026 V2.4.1 (Rq), ETSI ES 283 018 V2.3.2 (Ia) and ETSI TS 183 060 v0.8.0 (Re). When reviewing these documents several errors where found in ETSI ES 283 018 V2.3.2, and a CR was therefore issued to WI03176 with people from Ericsson as co-authors (i.e. 20WTD138). Moreover, ETSI ES 282 003 V2.0.0 and ETSI TS 183 063 V2.1.0 have been partially reviewed. 

In addition to 20WTD138, the STF has issued seven more TDs towards TS 183 048 V2.0.1 for the TISPAN 19-Ter meeting and towards TS 183 048 V2.0.2 TISPAN 20-WGs meeting. These TDs are 19tTD270, 20WTD061, 20WTD063, 20WTD080, 20WTD098, 20WTD157, and 20WTD225. Finally, an output draft of WI03200 for TISPAN 19-Ter (i.e. 19tTD271) and an input draft of WI03200 for TISPAN 20-WGs (i.e. 20WTD156) have been issued by the STF. 

3 Contractual milestone

The STF is chartered to update TS 183 048 for R2. This work follows the schedule of WI03200, which states that the work shall have been started 05/JAN/2009, the ToC and scope should have been delivered 19/JAN/2009, and the first stable draft for WG review should have been delivered 18/FEB/2009. 
The STF was started 19/JAN/2009. ToC and scope were submitted to TISPAN 23/JAN/2009. The input draft to TISPAN 20-WGs submitted 18/FEB/2009 cannot however be viewed as a stable draft. The reasons for why a stable draft is not yet made available is partly that the STF was started after the expected start of the work in WI03200 and partly because of the great interest among TISPAN delegates in covering several new topics in this specification. This means that the scope is substantially extended compared to the release 1 of TS 183 048, and consequently the work needed to update the specification for release 2 takes longer time than expected.  
4 Progress of the work

See paragraph 2 and 3 for information on the progress of the work until the date of this report. 

The original schedule for WI03200 states that the stable draft of TS 183 048 should have been delivered 18/FEB/2009. The STF still aims at meeting the schedule for the final goal of having TS 183 048 for release 2 WG approved at TISPAN 21-WGs (i.e. 10/JUN/2009).
The STF aims at having a stable draft of TS 183 048 after the TISPAN 20-Bis meeting (i.e. as the output draft of WI03200 for TISPAN 20-Bis, to be delivered 20/MAR/2009). 
5 Assessment of technical risk, difficulties encountered/expected, unresolved issues

Given the interest among TISPAN delegates in covering several new topics in this specification, it may not be possible to achieve the goal of having a stable draft of TS 183 048 after the TISPAN 20-Bis meeting. In that case, the STF suggests defining an interim meeting, preferably a telephony meeting, in between TISPAN 20-Bis and TISPAN 21-WGs to facilitate WG approval at TISPAN 21-WGs.
6 Proposed changes in the STF work plan

The STF is originally chartered to produce the deliverables according to the following time scale. The changed time scale is presented in the same list
· Start of the work 
05/JAN/2009
· Changed to 19/JAN/2009 

· That is, when the STF was started
· ToC and scope 
19/JAN/2009
· Changed to 23/JAN/2009 

· Delivered as the output draft of WI03200 for TISPAN 19-Bis
· First stable draft for WG review
18/FEB/2009
· Changed to 20/MAR/2009
· To be delivered as the output draft of WI03200 for TISPAN 20-Bis
· Draft for WG approval
03/JUN/2009

· WG approval
10/JUN/2009

· Draft for TB approval
11/JUN/2009

· TB approval
12/JUN/2009

· Publication
10/JUL/2009 

7 Resources requirements 

At the moment, no additional resources are needed for the STF. 

8 Changes in the STF Team

There has been no change in the STF team. 

9 Meetings attended on behalf of the STF with the reference TB and other ETSI TBs

The STF attended TISPAN 19-Bis. Dr. Ulf Bodin attended this meeting on behalf of the STF. 

10 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

The STF has communicated over the TISPAN WG3 list to reach consensus on the CRs submitted to the TISPAN 20-WGs meeting. 

11 Technical advice required from the reference Technical Body

The STF asks for advice on how much time of the STF budget that should be spent to produce CRs on updating other documents but TS 183 048. When reviewing specification such as the Gq’, Rq, Ia and Re specifications the STF has identified errors and until now produced two CRs to correct those errors. The further work on updating TS 183 048 may reveal additional errors in these and other specifications related to TS 183 048, which the STF could aim at correcting. Spending time on such corrections means however that the budget of the STF established for updating TS 183 048 is partly used to update other specifications. 
12 Status of the deliverables

The STF has delivered the following drafts and CRs: 

· 19tTD270 - CR to TS1830048 R1 RACS signalling for R2 

· http://docbox.etsi.org/tispan/tispan/50-Meetings/20090123-19Ter/19tTD270_CR_to_TS1830048_R1_RACS_signaling_for_R2.zip
· 19tTD271 - WI3200 - RACS signalling R2 - output draft
· http://docbox.etsi.org/tispan/tispan/50-Meetings/20090123-19Ter/19tTD271_WI3200_-_RACS_signaling_R2_-_output_draft.zip
· 20WTD059 - WI3200 figure update, clause 4
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD059_WI3200_figure_update,_clause_4.zip 

· 20WTD061 - WI3200 Re signalling, clause 6
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD061r1_WI3200_Re_signalling,_clause_6.zip   

· 20WTD061 - WI3200 Re signalling, clause 6
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD061_WI3200_Re_signalling,_clause_6.zip 

· 20WTD063 - WI03200 Ia v2 signalling update, clause 6
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD063r1_WI03200_Ia_v2_signalling_update,_clause_6.doc 

· 20WTD080 - WI3200 RACS signalling R2, update of clause 1 (scope)
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD080_WI3200_RACS_signalling_R2,_update_of_clause_1_(scope).zip 

· 20WTD098 - RACS signalling R2, clause 6, Rq commands
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD098_RACS_signalling_R2,_clause_6,_Rq_commands.zip 

· 20WTD138 - WI-03176_CR_VersionErrors
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD138_WI-03176_CR_VersionErrors.doc 

· 20WTD156 - WI3200 RACS signalling R2, input draft
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD156_WI3200_RACS_signaling_R2,_input_draft.zip 

· 20WTD157 - WI3200 RACS signalling R2, clause 5
· http://docbox.etsi.org/tispan/tispan//50-Meetings/20090227-20/20-WGs/20WTD157_WI3200_RACS_signaling_R2,_clause_5.zip 

· 20WTD225 - WI-03200_transcoding_clause_6
· Submitted to the TISPAN docbox INBOX because the uploading via the web-interface of the TISPAN portal was not in operation when submitted 18/FEB/2009. 
13 Next report

The next report is scheduled for Milestone B: Final Report and final draft of revised TS 183 048 approved by TISPAN#21 WG3 (8-10 June) for TISPAN plenary approval and publication. Input documents must be uploaded by the STF Leader on the TISPAN WG3 Server on Wednesday 3 June at the latest.
14 Any other business

None. 

