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	To
	

	Mr. Brian Copsey, Chairman ETSI ERM TG17 and TG17 WP3


	

	cc:   
ETSI STF386

	

	Date
	Enclosures

	25. May 2011
	

	Our reference
	Your reference

	ETSI STF 386, time line
	

	Subject
	

	ETSI ERM #44 agenda item asks TG17 to provide information about update of TR 102 800

	

	


Dear Brian,

ETSI STF 386 was originally planned to work very close with the German C-PMSE project. Unfortunately the C-PMSE project start was delayed by more than eight months and only started a few weeks ago. Therefore ETSI STF 386 is not able to provide updates for ERM #44. However looking at the C-PMSE time schedule we expect valuable input to ERM by ERM #47. 

ETSI STF 386 phase 3 time schedule needs to be updated as well. Georg Fischer and I are in contact with the project leaders of C-PMSE. We will inform you as soon as we receive more information.

Yours sincerely,

Wolfgang Bilz
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