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1 Executive summary
TTCN-3 is a living language, a new version is published by ETSI each year, the latest published version is v4.8.1. The TTCN-3 conformance test suite development is in sync with the language development.

The STF 521 target is to synchronize the development of the TTCN3 language and its conformance test suite, and reach full clause coverage of the standard. This would support that TTCN-3 test suites will also in the future compile on multiple TTCN-3 tools, by removing possible misunderstandings and ambiguities when implementing a new language feature in test tools.

2 Introduction
This is the second milestone of the STF 521 work, representing the completion of this STF’s work.

The planned part-1 (core language) test cases have been 100% completed, part-9 (XML) test cases have been also 100% completed, covering all changes between between revisions 4.7.1 and 4.8.1. There have been 20 CRs raised by STF 521 (10 for the core language, and 10 for the XML part). STF 521 has completed the validation of test cases by batch execution of the ATS and analysing reason for unexpected results of some test cases (including regression testing), follow-up on the resolution of raised CRs, write-up and publication of results.

3 Contractual milestone
STF 521’s Terms of Reference does not specify quantitative targets for milestone B. The accomplished output of STF 521 work fully meets the main STF target of producing by the end of this STF work an updated version of well documented TTCN-3 reference test specification.

4 Progress of the work
The following required tasks have been completed:

· Analysis of changes in the core language between 4.7.1 and 4.8.1
· Update of PICS, test purposes, and existing conformance tests
· Extension of implementation conformance statement (ICS).
· Extension of test suite structure and test purposes (TSS & TP).
· Extension of abstract test suite (ATS) and IXIT including validation on multiple tools
· Validation of tests on multiple tools
· Complete extension of implementation conformance statement (ICS).
· Complete extension of test suite structure and test purposes (TSS & TP).
· Complete extension of abstract test suite (ATS) and IXIT including validation on multiple tools
5 Assessment of technical risk, difficulties encountered/expected, unresolved issues
As the preceding STFs have provided a sound methodological basis for this work, there have been no  technical difficulties with the STF 521 progress.

6 Proposed changes in the STF work plan
The current STF Work Plan and schedule are confirmed. No changes are requested.

7 Resources requirements 
No additional resources are required to complete the STF work. 

8 Changes in the STF Team
No changes have occurred in the team.

9 Meetings attended on behalf of the STF with the reference TB and other ETSI TBs
Remote meeting attendance for the STF kick-off meeting and MTS#70 meeting, physical attendance for the MTS#71 meeting.

10 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc
External communication scope has been information exchange with Spirent’s experts for the test cases validation.
11 Technical advice required from the reference Technical Body
No technical advice is currently required from MTS TB.

12 Status of the deliverables
Final (validated) test cases have been uploaded onto the ETSI portal among MTS#71 meeting contributions.

13 Next report
As this is the final STF report, there is no plan for the next report.
14 Any other business
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