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Terms of Reference for Specialist Task Force STF PL1 
(TISPAN / WG06) on ”Test Specifications (ATS/PIXIT) for SIP- ISUP Interworking for the Profiles A and B (Q.1912.5)”

1
Reasons for proposing the Specialist Task Force (STF)
Experience with the development of other standards has shown that involvement of experts on conformance testing of protocols requires highly specialised knowledge in testing methodology, TTCN language and dedicated tools. There is an advantage if testing experts are disjoint from experts developing the protocol specifications. In addition, the development of this kind of specifications requires significant effort and it cannot be expected that this effort can be provided on a voluntary basis. Hence the involvement of testing experts is needed in order to assure timely completion and high quality of the Test Specifications. These testing experts are not available on TC TISPAN level and need to be recruited on a funded basis. The experts will use dedicated software tools available at ETSI.

1.1
Overview of the proposal
1.1.1
Purpose of the work
Work to be performed: production of the Technical Specification DTS/TISPAN-06014-3: "Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part, Profile A and B; Part 2: Abstract Test Suite (ATS) and partial Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification.”

1.1.2
Relation with the ETSI Strategic Objectives

This STF is directly related to ETSI strategic objective "Major Strategic Topics - NGN"
1.1.3
Relation with other activities within ETSI and/or related organizations

This activity is related to similar work in the following organisations.
· ITU SG11
· 3GPP (and indirectly IETF)
TISPAN WG6 will liaise with 3GPP and ITU-T SG11 concerning the activities of this proposed STF.
1.1.4
Priority within the TB

High (TISPAN Top priority work for NGN Release 1 Specs)

1.1.5
Motivation why the STF is urgently needed

· SIP protocols are currently being deployed in telecoms networks.  They must operate alongside and interwork correctly with the existing protocols already installed, such as ISUP and BICC.

· Field trials involving these protocols are currently under way, test platforms are available, and the detailed Abstract Test Specifications are urgently required to complete these field trials.

· ETSI members have invested considerable resources in developing the Test Suite Structure and Test Purposes for SIP - ISUP/BICC interworking.  

· To complete this work, and capitalise on their investment and field trials, the corresponding Abstract Test Suite is urgently needed.

· The ETSI members do not have sufficient resources to create an Abstract Test Suite on time, and with the high quality that has been experienced with using STF resources for this purpose in the past.

1.2
Organization of the work
1.2.1
Confirmation of active support from the Members

The work item on which this STF will work (DTS/TISPAN-06014-2) is supported by Telekom Austria, Deutsche Telekom, Oefeg, Siemens, Alcatel.  

1.2.3
Identification of tasks, phases, priorities, technical risk

The STF will be carried out in one phase, with two major activities:
· Production of an Abstract Test Suite in TTCN for "Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part,  Profile A and B"; and

· Validation of the test suite by executing it on the Austria Telekom test platform (see section 3.4).

Both tasks have equal priority. The technical risk on not achieving the work is low.

1.2.4
Outcome of the STF

The outcome of the STF is the production of the Technical Specification DTS/TISPAN-06014-2: "Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part, Profile A and B; Part 2: Abstract Test Suite (ATS) and partial Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification.”

2
Consequences if not agreed:
SIP protocols are currently being deployed in telecoms networks.  They must operate alongside and interwork correctly with the existing protocols already installed, such as ISUP and BICC. Thorough interworking testing will increase the level of confidence that equipment from various suppliers will interwork. This in turn will reduce implementation and rollout times. Not providing timely test specifications, would ultimately delay the deployment of NGN.
3
Detailed description:
3.1
Subject title:
Development of Abstract Test Suite for Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part,  Profile A and B

3.2
Reference Technical Body:
TISPAN WG 6

3.3 Other interested TBs (if any):

· ITU-SG11 – (Question 8)

· 3GPP 

3.4 Steering Committee
To be defined by the TB
3.5 Support from ETSI Members 

Telekom Austria, Deutsche Telekom, Oëfeg, Siemens and Alcatel actively support the Work Item. They will periodically review the STF output (especially during the validation phase) and report their findings to the STF.
Austria Telekom and Iskratel will provide effort towards the validation of the ATS (at Telekom Austria premises) and will ensure the implementation of the PCO in the equipment for the validation. Thus, the total effort for validation will be 30 days provided by the STF and 10 days provided by Austria Telekom and Iskratel. 

3.6 Target date for the start of work:

Preferably starting end July 2005 

3.7
Duration and target date for the conclusion of the work (TB approval):
Target date for conclusion is November, duration is 5 months
3.8 Resources required

Total resources required 65 000 EUR, split as follows in experts’ manpower and additional cost.

· 70 days of activity to develop the ATS, with 1 expert (maximum 2) participating;
42 000 EUR
· 30 days of activity to perform the validation of the ATS, and integration of comments; 
18 000 EUR
· 3 travels in Europe of up to 2 weeks each during validation phase. 
5 000 EU
3.8.1
Experts manpower
Manpower resources required: 100 man-days (60 000 EUR), split as follows:

· Drafting deliverables:
68 man-days

· Drafting non-published documents (validation):
30 man-days

· Attending Technical Body and WG meetings: 
2 man-days

3.8.2
Estimated cost, additional to the manpower:
· Travel costs for validation sessions. See clause 3.5:
5 000 EUR

3.8.3
Estimated cost of Members’ contribution
Austria Telekom and Iskratel will provide effort towards the validation of the ATS (at Telekom Austria premises) and will ensure the implementation of the PCO in the equipment for the validation. Thus, the total effort for validation will be 30 days provided by the STF and 10 days provided by Austria Telekom and Iskratel. 

3.9
Experts qualification required, mix of skills
The following experts are required to perform the work.  The actual number of experts and mix of skills may depend on the actual applications received and will be decided when setting up the STF.
Number of experts required:  2

Relevant expertise required: The skill set for Experts of this STF will be required to include knowledge of SIP, BICC and ISUP protocols, to have experience in writing Abstract Test Suites in TTCN. It is also desirable that they have experience of having run conformance test campaigns, have experience of the limits and features of conformance test tools, and to have had experience of validating Abstract Test Suites. 
The experts are expected to work 50% for the duration of the STF.

3.9 Scope of Terms of Reference:

See section 1.
3.11
Organization of the work in tasks and/or phases:
See section 1.2.3
3.12
Related activity in other bodies and co-ordination of schedules:
The work is based on documentation from ETSI, and other organisations as mentioned in subsection 3.3

3.13
Base documents and their availability
The STF work will be based upon the following documents:

	Work Item
	Title
	Current

Status
	Date TB
approval

	DTS/TISPAN-06014-1 
	Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part,  Profile A and B

Part 1: Test Suite Structure and Test Purposes (TSS&TP)
	Stable draft 
	TISPAN #7

	DTS/TISPAN-06017-NGN

	Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part,  Profile A and B

Part 1: PICS 
	Stable draft
	


3.14
Work Item from the ETSI Work Programme (EWP) for which the STF is required:
The STF will produce the following deliverable, for TB approval:

· DTS/TISPAN-06014-2 - SIP-BICC/ISUP interworking; Part 2: ATS and PIXIT
Scope: This standard specifies the Conformance Testing part 2 of interworking between SIP and BICC/ISUP.

3.15
Planned output schedule:
The STF will produce the deliverables according to the following time scale:

Work Item(s): DTS/TISPAN-06014-2

· Start of the work 
01/07/2005

· ToC and scope 
30/07/2005

· First stable draft for WG review
30/08/2005

· Draft for WG approval
30/09/2005

· WG approval
30/11/2005

· Draft for TB approval
30/12/2005

· TB approval
30/01/2006

· Publication
30/03/2006

3.16 Document history

	Version
	Date
	Author
	Status
	Comments

	0.0.1
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