STF321 Deliverables Plan
The following details have been extracted from the STF321 Terms of Reference document to which reference should be made for additional information.  The listed Official Deliverables and Progress Reports listed are the only items required by the STF ToR.  For the most part, the STF321 planned working sessions are aligned with TISPAN meetings.  In order to better inform members, the STF will therefore be available to present their reports to the meetings and to respond to comments.  The STF also plans to submit the latest working versions of the deliverables to each of the meetings for information material and will respond to members’ written comments.  If the STF determines that any other matters should be brought to the attention of the TB we will, of course, do so in a timely fashion.
Official deliverables
The STF will produce the following ETSI deliverables for publication, per its terms of reference: 
· DTS/TISPAN-03048: Telecommunications and Internet converged Services and Protocols for Advanced Networking (TISPAN); Analysis of Location Information produced by various SDOs
· DTS/TISPAN-03049: Telecommunications and Internet converged Services and Protocols for Advanced Networking (TISPAN); Signalling Requirements and Signalling Architecture for supporting the various location information protocols for Emergency Service on a NGN.  
Both of these documents are due for TB approval in May 2008.

Progress reports
Progress Report#1, approved by TISPAN#13bis (26-30 March 2007), referring of the Table of Contents and Scope of the draft TSs.
Progress Report#2, to be submitted to TISPAN#14bis (25-29 June 2007), referring to completion of Task 5: “Identify and examine current initiatives in and outside Europe”.
Interim Report for EC/EFTA to be submitted in draft to the ETSI Secretariat by 10 August 2007, for review and to be delivered to the EC/EFTA by 31 August 2007.  The EC will confirm approval within 45 days of receipt (15 October 2007).
Progress Report#3, to be submitted to TISPAN#15 (23-25 October 2007), referring to the progress of Task 6: “Issues and recommendations to support the location information for emergency communications into TISPAN NGN networks”.
Progress Report#4, to be submitted to TISPAN#16 (11-13 December 2007), scope yet to be defined.
Progress reports and milestones for 2008 are yet to be defined. 
Conclusions and Recommendations & Final Report to be submitted to the ETSI Secretariat by 7 August 2008 for review and delivery to EC/EFTA by 28 August 2008.  The EC will confirm approval within 45 days of receipt (13 October 2008).

Additional Information

1. The STF Leader will endeavour to make available to TB members the latest working drafts of the official deliverables not later than noon on the first day of each TISPAN meeting; this late date is necessary in order to ensure the information reflects the latest work.
2. The STF Leader will, subject to the agreement of the ETSI Secretariat, make available the reports submitted to the EC/EFTA via the STF321 mail exploder as soon as possible after submission.
