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1 Executive summary

The STF works according to the plan. The contractual milestone has been met in full. The Classification of Emotion Detectors for written text and for spoken speech was finalized in the previous phase. In this phase, minimum mandatory and optional input and output requirements, memory and power requirements, and types of operation become available as a part of the draft TS.
2 Introduction

Work progress according to the STF schedule has been made. The introductory parts of TS corresponding to Task 1 and Task 2, containing The Classification of Emotion Detectors for written text (Task 1) and for spoken speech (Task 2) and their performance assessment was finalized and cross-checked by the experts during the previous phases 1 and 2. During the current (3rd) phase, the minimum requirements for Emotion Detectors used for Telecommunication Measurement Applications have been developed based on the results of tasks 1 and 2. The final clause elaborated within this task contains minimum mandatory and optional input and output requirements, memory and power requirements, and types of operation. During this task, also the feedback from the TB review has been included and considered.
3 Contractual milestone

The contractual milestone has been fully met by finishing the Tasks 3.
4 Progress of the work

The work progress is on time with respect to the work plan. No modifications of the work plan, milestones or the schedule are envisaged by now. Tasks 1, 2 and 3 are finished.

5 Assessment of technical risk, difficulties encountered/expected, unresolved issues

There are no difficulties encountered up to now in this STF and further there are no unresolved issues.
6 Proposed changes in the STF work plan

No changes are required in the STF work plan, thus, the current STF Work Plan can be confirmed.

7 Resources requirements 

The resource allocation can be confirmed to match the requirements of the STF. Based on the current progress it is not expected that additional resources will be required in the future to complete the specified tasks.

8 Changes in the STF Team

No changes in the STF team have happened or are expected in the future.

9 Meetings/events attended on behalf of the STF
At the moment no meeting except of the mandatory STQ meetings has been attended exclusively on behalf of this STF.

10 Meetings/events planned to be attended

At the moment no presentations or participation on meetings except of the mandatory STQ meetings are planned.
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11 STF communications, presentations, promotion, inside and outside ETSI, WEB pages etc

The STF presentation is available on

https://portal.etsi.org/STF/STFs/STFHomePages/STF504.aspx
The STF work is continuously disseminated by the involved experts within their institutions and during events, conferences or workshops.

12 Technical advice required from the reference Technical Body

At this time no technical advice is required.

13 Status of the deliverables

The 2nd draft of the TS is available in the public folder of STF 504 at:

docbox.etsi.org - /STF/STF504_STQ_EmoDet/Public/ DTS103296v051.zip
including its xlsx attachment. This draft TS has also been submitted for STQ #52 as STQ(16)052007.
14 Next report

The next report is scheduled for 8 July 2016 along with the final draft of DTS/STQ-236 approved by TC STQ at STQ#52 (4-8 July 2016), to be published as TS 103 296. 
15 Any other business

None.
