	ToR STF RQ5

	page 4 of 4



	[image: image1.jpg]TED

World Class Standards




	ToR STF 348 (TISPAN WG6) 

	
	Version: 0.2 - Date: 9 January 2008

	
	Author: Martin Brand  

	
	Last updated by: Martin Brand  

	
	Page 1 of 7


Terms of Reference for Specialist Task Force 348 (RQ5)
TISPAN/WG6 on “Maintenance of ATS Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part, Profile A and B 
Part 4 (TS 186 002-4)”.
Document status
	Current status of these ToR
	Approved by TISPAN and Board#64

	Work Items approved
	Approved


1 Reasons for proposing the Specialist Task Force (STF)
Experience with the development of other standards has shown that involvement of experts on conformance testing of protocols requires highly specialised knowledge in testing methodology, TTCN language and dedicated tools. There is an advantage if testing experts are disjoint from experts developing the protocol specifications. In addition, the development of this kind of specifications requires significant effort and it cannot be expected that this effort can be provided on a voluntary basis. Hence the involvement of testing experts is needed in order to assure timely completion and high quality of the Test Specifications. These testing experts are not available on TC TISPAN level and need to be recruited on a funded basis. The experts will use dedicated software tools available at ETSI.

1.1 Overview of the proposal
Purpose of the work
Maintenance of the Abstract Test Suite (ATS) and validation of TS 186 002-3. 
1.1.1 Relation with the ETSI Strategic Objectives

This STF is directly related to ETSI strategic objective "Major Strategic Topics - NGN"

1.1.2 Relation with other activities within ETSI and/or related organizations

This work is related to:

· ITU SG11
· 3GPP (and indirectly IETF)

1.1.3 Priority within the TB

This STF is of high priority within TISPAN.  In particular, it should start and end as soon as possible, and preferably be completed in early Q1 2008.
1.1.4 Motivation why the STF is urgently needed
· SIP protocols are currently being deployed in telecoms networks.  They must operate alongside and interwork correctly with the existing protocols already installed.

· Field trials involving these protocols are currently on the way, test platforms are available, and the detailed Abstract Test Specifications are urgently required to complete these field trials.

· ETSI members have invested considerable resources in developing the Test Suite Structure and Test Purposes on “Conformance Test Specifications for SIP-ISUP Interworking”.
· To complete this work, and capitalise on their investment and field trials, the corresponding  Abstract Test Suite is urgently needed.

· The ETSI members do not have sufficient resources to create an Abstract Test Suite on time, and with the high quality that has been experienced with using STF resources for this purpose in the past.

· It is essential that this work is done in a timely manner in order to synchronise with global testing activities, especially in the context of IMS (3GPP and TISPAN NGN). 

· To complete this work, and capitalise on their investment and field trials, the validated corresponding Abstract Test Suite is urgently needed.

· The ETSI members do not have sufficient resources to create an Abstract Test Suite on time, and with the high quality that has been experienced with using STF resources for this purpose in the past.

1.2 Organization of the work
1.2.1 Confirmation of active support from the Members

The following companies are committed to supporting this STF in terms of participation in the STF Steering Group and providing input and review to the STF: Deutsche Telekom, Telekom Austria, Iskratel, and ÖFEG.
1.2.2 Identification of tasks, phases, priorities, technical risk

There is one main task:

Maintenance of the TTCN-3 ATS.

1.2.3 Outcome of the STF

The outcome of the STF will be a Technical Specifications (TS).

DTS/TISPAN-06036 on “Conformance Test Specifications for SIP-ISUP Interworking”.; Part 3: Abstract Test Suite (ATS) and Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification 
2 Consequences if not agreed:
Not providing timely test specifications, would ultimately delay the deployment of NGN. A second round of validation of the Abstract Test Suite will enhance its quality significantly. This will give a powerful test specification into the hands of test engineers allowing efficient testing without the need of constantly de-bugging the TTCN code. 

3 Detailed description:
3.1 Subject title:
Conformance Test Specifications for SIP-ISUP Interworking based on Q.1912.5.
3.2 Reference Technical Body:
TC TISPAN (WG6)
3.3 Other interested TBs (if any):
· 3GPP

· TC MTS
3.4 Steering Committee

TISPAN WG6 will act as Steering Committee.

3.5 Support from ETSI Members 
This STF has strong support from the ETSI membership. See 1.2.1

3.6 Target date for the start of work:
Start:
18 February 2008

3.7 Duration and target date for the conclusion of the work (TB approval):
Duration: 
6.5 Month  

Conclusion: 
31 August 2008 – target for approval TISPAN#18, 22-26 September
3.8 Resources required

3.8.1 STF resources

The resources required are 6 600 EUR, corresponding to a total of 11 working days, including: 
Developing the test specifications

· Maintenance Abstract Test Suite (ATS) 
7 working days

· Executable Test Suite (ETS) (validation of ATS)
3 working days
· Drafting non-published documents:
1 working days
3.9 Experts qualification required, mix of skills
The following experts are required to perform the work.  The actual number of experts and mix of skills may depend on the actual applications received and will be decided when setting up the STF.

Number of experts required:  1 

Relevant expertise required: The skill set for Experts of this STF will be required to include knowledge of SIP and ISUP, to have experience in writing Abstract Test Suites in TTCN3. It is also desirable that they have experience of having run conformance test campaigns, have experience of the limits and features of conformance test tools, and to have had experience of validating Abstract Test Suites. 

3.10 Scope of Terms of Reference:
See section 1.
3.11 Organization of the work in tasks and/or phases:
See section 1.2.3
3.12 Validation

· Level of validation: Level 3 validation 
· Version of TTCN-3 used: 3.2.1

· TTCN-3 Compiler Testing-tech or other (e.g. Telelogic)

	Activity
	Responsible

	Provision of TTCN-3 analyser/compilers
	ETSI Secretariat

	Setting-up and maintaining the test platform
	WG 6 

	Provision and installation of IUT(s)
	WG 6

	Compilation of the test suite
	STF

	Execution of the tests
	STF

	Reporting of errors in the platform
	STF 

	Reporting of errors in the tools
	STF 

	Reporting of errors in the ATS
	STF

	Updating of ATS
	STF

	Compilation of validation report
	STF


· Cost of validation: The cost for validation is included in the overall total of section of these ToR.

3.13 Base documents and their availability
The STF work will be based upon the following documents:
DTS/TISPAN-06014-3; SIP/ISUP ATS 
3.14 Work Items from the ETSI Work Programme (EWP) for which the STF is required:
The STF will produce the following deliverable, for approval by TISPAN#18, 22-26 September:

RTS/TISPAN-06036 on “Maintenance of ATS Interworking between Session Initiation Protocol (SIP) and Bearer Independent Call Control Protocol or ISDN User Part, Profile A and B Part 4”
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