STF 294
1. Introduction of STF 294. JYM and A. Berinni

2. The context of STF 294 : background of STF 273 and consequences on STF 294 (JYM and Hans Gierlich)

3. The tasks of STF294 and the constraints

4. Each experts indicates the domain of expertise in the context of STF 294

5. If needed, short interviews with non members of STQ

6. Coffee break

7. Selection of the experts

8. The context of the EC fundings

9. First meeting of the STF to organize the work plan and the works

The time constraints for Phase 1. Some "blocking" dates are to be defined. If a contactor has not completed the task before these "blocking" dates
The end of phase 1 has to be completed by December 2004 (it means that the report for the Commission is available for the 15th of December; a presentation should be a good way to show the STF Results, to be decided).

this report needs to show the results of phase 1, of course, 


but also to indicate how it is possible for these results to be used by others companies, 


and the improvements for eEurope.


Needs to be "flashy", 

( The work is not only to produce results but also to be able to make them as general as possible. The first pages of the ToR of STF 294 need to be considered carefully.

Due to the constraints on voluntary fundings, the laboratories need to show appropriate test rooms and equipments to justify the fundings.
- The test plan has to be defined before the recordings done with the network simulator. The test plan has to be defined by the test lab(s), the "network simulator lab" and Task 4 Lab.
Speech sequences
Test labs give the speech sequences to Head Acoustics for processing by STF 273.

Deadline for delivering the speech sequences : 10 May.

Head Acoustics delivers the processed speech sequences to the "Network Simulator" Lab for processing.

"Network Simulator" Lab delivers the processed speech sequences to the subjective test labs.

